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Subject: TRI CONTAINER POLREP #11 -REMOVAL

Date: April 17, 1995
From: John Martin, OSC
To: Russell Rhoades, Director
ERB and Region 6
Subject: TRI Container Site ~
Tulsa, Rogers County, Oklahoma
POLREP: POLREP # 11 g

I. BACKGROUND

Site No: 78
Delivery Order No.: 0035-06-082
Response Authority: CERCLA

NPL Status: ‘ Non-NPL Site

CERCLIS No.: OKD070040589

Start Date: September 29, 1994

Approval Status: Action Memo approved on September 21, 1994

II. INCIDENT INFORMATION
A. Situation

The TRI Container Site (formerly Tulsa Recon Co.) is the location
of a former drum refurbishing and manufacturing facility that was
abandoned about two years ago. The local post office uses the
address of 17400 E. Young St., Tulsa, OK 74116, for the onsite
removal command post at the TRI Container site. The Site occupies
approximately ten acres with the fenced facility portion occupying
five acres. The property contains a large warehouse building
divided into a north and south bay, two sheds, a large unlined
waste water pond, ten storage tanks with 44,000 gallons of waste
0il, a large vat of sludge waste, nearly 2,000 drums with contents,
and an estimated 10,000 empty drums.

VB. Actions Taken

MON 03/27/95; ERCS sorted ,staged, and labeled drums. Fifty-eight
drums sorted from the South Yard. Eighty-eight drums prepared for
off-site disposal.

TUE 03/28/95; ERCS sort and composite drums in South Yard. Load
two (92 drums) containing 5060 gallons of flammable paint sludge
taken offsite for disposal.

WED 03/29/95; ERCS sort 20 drums and consolidate 32 drums from the
South Yard.

THR 03/30/95; ERCS sort 10 full drums from South Yard, and prepared
drums for offsite disposal.
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FRI 03/31/95; ERCS sort debrls/drums from South Yard, and prepare
drums for offsite disposal.

SAT 04/01/95; ERCS consolidate drums for off-site disposal and
continue sorting drums/debris in the South Yard.

SUN 04/02/95; No site work.

MON 04/03/95; Thirty-two drums consolidated. Drums from waste
groups TC-001 and TC-002 prepared for off-site disposal.

TUE 04/04/95; Load three (81 drums) with waste groups TC-001 and
TC-002, flammable paint 1liquids/sludge were taken offsite for
disposal. ERCS consolidated and sampled drums.

'WED 04/05/95; ERCS stage waste groups TC-012, TC-014, and TC-017
for offsite disposal. ERCS consolidate drums.

THR 04/06/95; Eighty-three drums consolidated and put into waste
groups. ERCS sort drums in South Yard and stage groups TC-012 and
TC-017 for offsite disposal.

FRI 04/07/95; ERCS consolidate drums from waste groups TC-018 and
TC-019, and sort and stage neutral drums.

SAT 04/08/95; ERCS continue consolidating waste group TC-019 and
consolidate remaining drums from South Yard drum piles. ERCS label
and prepare drums for offsite disposal.

SUN 04/09/95; No site work.

MON 04/10/95; ERCS stage and'label remaining drums in South Yard.
ERCS consolidate drums and place in their respective waste groups
for offsite disposal. ERCS dissolve drum containing acid solids
into a drum of water.

TUE 04/11/95; ERCS consolidate drums. Loads four and five (68 and
86 drums) from waste groups TC-012, TC-014, TC-017, TC-018, TC-019,
and TC-021 were taken offsite for disposal. ERCS crush drums and
debris and place into trailer for disposal as scrap metal.

WED 04/12/95; ERCS consolidate drums in South Yard, prepare acids
waste group for off-site disposal, and sort inventoried drums into
their respective waste groups.

THR 04/13/95; ERCS continue sorting drums into waste groups TC-012,
TC-014, and TC-017. ERCS put debris/trash and non-hazardous drum
material into roll-off container for off-site disposal.

FRI 04/14/95; Load six (40 drums) of acids were taken offsite for
disposal via nuetralization.



SAT 04/15/95; ERCS sort and stage drums in waste group TC-011
(neutrals) that contain water. ERCS decant drum water into
wastewater pond, label and prepare drums for offsite disposal, and
perform site maintenance.

SUN 04/16/95; No site work.
C. Next Steps:
Continue sorting, staging, and consolidating drums. Perform offsite

disposal for hazardous and non-hazardous waste groups.

ITII. MATERIALS AND DISPOSITION

Material Amount/ Location
Method
Waste paint 7,585 gal Heat Energy(liquid)

Waste paint
(sludge)

Flammable solids

(paint chips)

Corrosive liquids,

NOS, (acids)

Fuel blending

10,670 gal
Fuel blending

4,730 gal
Fuel blending

2,200gal
Deactivation

Advanced Technology
Dallas, TX .
Heat Energy
Advanced Technology
Dallas, TX

Hydrocarbon
Recyclers,
Inc. Tulsa, OK

City Environmental
Detroit, MI

IV. COST INFORMATION

Amount Cost To Date Amount (%)
Budgeted 04/15/95 Remaining
ERCS $ 715,000.00 $ 615,462.15 24 %
TAT $ 200,000.00 $ 102,965.64 48 %
EPA * % $ 88,200 %k
TOTAL $1,240,000 $ 806,627.79 35 %
TAT: Rick Neeley
STATUS: Case Pending



